
22 Aug 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team – Jeff Halverson, Greg McFarquhar, Michael Goodman, John Molinari, Scott 
BraunAaron Bansemer, Simone Tanelli, Michael Kavaya, Luke Ziemba, Seyed Ismail 
 
Telecon   
Tim Miller, Gary Wick, Gerry Heymsfield, Ed Zipser, Bjorn Lambrigtsen , Paul Bui 
 
 
Global Hawk Report 

 Aircraft – green   
o Monday – Combined System Test 
o Tuesday – Range Test 
o Thursday – high altitude drop test in Range 

 Droposonde – red 
o installed;  
o Solved intermittent IR comm problems (firmware fix) 
o Programmig a new set of instructions 
o CST now schedule for Monday and Low-Altitude test Tuesday and 

High-Altitude test on Thursday 
o Phil Hall still working COA dropsonde – still do not final disposition 

but we do have international waters permission 
 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow but can still fly; Need more time on the aircraft to debug .  

Software / hardware (bad board or connector) problems. 
 
 
WB-57 Report 

 Aircraft – green    
 HIRAD - green 

o delayed on data system upgrades.  
o Ship on 23Monday 
o Arrive on Wednesday,  
o Fly on Thursday as a checkout unless target is in the Gulf.   

 Calm waters over a buoy at different altitudes 
 Fly precipitation 
 NAST-I will fly on test flight 

o Friday, 27Aug is first science 
 AMPR arrives on 7Sept 
 WB-57 Suitcase flights will be out of MacDill AFB, Tampa FL 
 NAST-I IR interferometer will piggyback during the beginning – don’t have 

budget for extended 



 
DC8 Report 

 Aircraft– green.   
o Visual and analytical inspection revealed no damage. Plane is ready to 

fly 
 LASE – green.  
 LARGE – green.  
 APR2 – green.   
 DAWN – yellow. insulation fix completed.  Will test on first flight opportunity. 

o LaRC personnel working on alternative solutions (adding a fan and 
heat source in the can – no de-integration required) 

 Microphysics – green all but CSI are green.  CSI awaiting pylon remanufacture 
at least another week.  However, inspection needs to be completed before 
authorized to fly.  Shetter-doubtful that the authorization will be completed 
during GRIP 

 MMS – green.  
 Dropsonde – green.  

 
TD#6 (formerly AL95/PGI-31&33) still far out in east Atlantic.   
 
Ruled out a suitecase flight to STX 
NOAA or NSF are not flying.   
 
Now looking to the Gulf for a possible TS in Tues/Wed? 
Secondary objective would be precip, microphysics and DAWN test flight 
Alert for 23Aug 2010 @ 19Z  for 9hr flight 
 


